AGENDA ITEM NO:
UNIVERSITY HOSPITAL BIRMINGHAM NHS FOUNDATION TRUST
BOARD OF DIRECTORS
THURSDAY 27 JANUARY 2011
Title:

TRUST CAPITAL PROGRAMME REPORT 2010/11

Responsible Director:

Morag Jackson, New Hospitals Project Director

Contact:

Steve Clarke, Finance Department, ext. 53854

Purpose:

To update the Board of Directors on 2010/11 capital
expenditure.

Confidentiality
Level & Reason:

None

Medium Term
Plan Ref:

Relevant to all strategic aims

Key Issues
Summary:

To date capital expenditure of £20.198 million has been
incurred in the current financial year.

The Board of Directors is requested to:
Recommendations:
Note the progress against the 2010/11 capital programme.

Signed:

Date: 18 January 2011
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UNIVERSITY HOSPITAL BIRMINGHAM NHS FOUNDATION TRUST
BOARD OF DIRECTORS
THURSDAY 27 JANUARY 2011
TRUST CAPITAL PROGRAMME REPORT 2010/11
PRESENTED BY NEW HOSPITALS PROJECT DIRECTOR

1.

Purpose of the Report
This report contains a summary of the Trust’s capital expenditure incurred
year to date, along with a progress report on the major capital projects.

2.

Expenditure Summary
The 2010/11 capital programme budget is £23.789 million (Appendix A). At
the end of the third quarter of 2010/11 (April to December) actual
expenditure was £20.198 million, as summarised below:
Table 1: Summary 2010/11 Capital Programme Budget & Expenditure

1
2
3
4
5
6
7
8
9
10

3.

Brought Forward from 2009/10
Estates Development Works
Equipment
ICT Trust Works Retained & PACS
Modernisation and Discretionary
IMT Replacement & Modernisation
Pharmacy Automation
Laboratory Automation
New Hospital Works (Variations)
Assumed slippage
TOTAL

ANNUAL
BUDGET
£’000
1,588
5,275
14,032
925
600
770
1,600
1,000
0
-2,000
23,789

Apr – Dec
Expenditure
£’000
755
1,327
13,307
523
165
774
107
61
3,179
0
20,198

2010/11 Programme Update
3.1 Brought Forward from 2009/10 (£1.588 million)
£755,000 has been incurred up to Month 9. Orders have been raised
for a further £200,000 of expenditure, however it is likely there will be
an under spend on this budget at the financial year end.
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3.2 Estate Development Works
3.2.1 Plaza Re-development (£1.6 million)
The Trust is intending to use the “Procure21” process to select
the lead contractor for these works. The lead Quantity Surveyor
should be appointed by the end of January 2011 with high level
information packs sent out to potential contractors in April 2011.
Work is programmed to start in September 2011 between the
new hospital main entrance and the railway station. This work is
a requirement of the planning consent for the new hospital
granted by Birmingham City Council. A Section 106 Agreement
is in place between the Trust and Birmingham City Council
requiring the work to be undertaken. Discussions are still
ongoing between BCC and the Trust as to whether the funding
for this project is lodged with BCC in the current financial year
prior to the work starting in September 2011.
3.2.2 Wolfson Building (£1.4 million)
This project has been completed and the building occupied. The
original business case (July 2009) requested a budget of £2.75
million for this project. Taking account of actual costs incurred in
the last two financial years and a forecast of outstanding
payments being prepared by the contractors, the overall project
cost are expected to be £2.424 million, some £326,000 under
budget.
3.2.3 Other Estates Works (£2.3 million)
Small works are being undertaken as required, particularly
within Nuffield House to convert areas into offices to meet the
office space requirements resulting from the new hospital
moves. Due to the focus on the phased new hospital opening,
no other major schemes have begun in the current financial
year on retained estate. This under spend is offsetting the post
completion works undertaken in the new hospital in the year.
3.3 Equipment
3.3.1 New Hospital Related Equipment (£9.6 million)
The full £9.6m has been incurred. This relates to the major
medical imaging equipment delivered prior to the phased
opening of the new hospital. This includes the three new cardiac
catheter laboratories installed in December 2010 prior to move
3. The total budget also includes £550,000 of catering
equipment installed into the new hospital. The final elements of
major medical and catering equipment are budgeted for in the
next financial year with deliveries scheduled for April & May.

Page 3 of 7

3.3.2 Breast Screening Equipment (£0.5 million)
The breast screening expansion and new digitisation equipment
began to be installed in October 2010. Although no costs have
been incurred to date, invoices are expected in January and the
full budget will be used by the end of the financial year.
3.3.3 Ophthalmology Strategy (£0.4 million)
Orders have been placed for most of the approved equipment
required for the Vitreoretinal surgery service. To date £240,000
has been incurred but more items are awaiting delivery.
3.3.4 Rolling Replacement Programme (£1.75 million)
£1.7 million of expenditure has been incurred to date, with only
a few items awaiting order or delivery. There could be a small
overspend on this budget line as a result of actual costs being
higher than the budget estimates at the start of the year.
3.3.5 Replacement Scopes (£0.85 million)
£750,000 worth of replacement scopes have been delivered to
date. The full budget will be spent by the financial year end.
3.3.6 Other Medical & Replacement Equipment (£0.95 million)
This covers ad hoc replacement equipment. This budget has
been fully incurred with expenditure on washer disinfectors,
anaesthetic machines, echocardiogram machines, along with
various other purchases approved at the regular new hospital
Star Chamber meetings.
3.4 ICT Trust Works Retained & PACS (£0.925 million)
The Trust’s ICT partner (KCOM) is undertaking ICT works across the
retained estate buildings. Work has now been completed on schedule
and final invoices are being agreed. The PACS element of this budget
(£250,000) will not be spent this year but is required in 2011/12.
3.5 Modernisation & Chief Operating Officer’s Capital Fund (£0.6 million)
To date £164,000 has been incurred. However more bids have
recently been approved and therefore it is expected that the majority of
this budget will be utilised before the financial year end.
3.6 IMT Replacement & Modernisation (£0.77 million)
As at month 9 the IMT expenditure was £770,000, matching the full
year budget, with the major project being the replacement and
upgrading of Trust’s Storage Area Network (SAN) costing £440,000.
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3.7 Pharmacy Automation (£1.6 million)
To date £107,000 has been incurred for works to create the pharmacy
store at Melchett Road. No further capital expenditure is expected this
year. The forecast under spend is offsetting the approved new hospital
works as detailed below.
3.8 Laboratory Automation (£1 million)
This project will not now require the significant capital investment
previously expected. A smaller amount may be required for potential
variations related to the preferred solution; however no more
expenditure is forecast in the current financial year. Again, this under
spend is offsetting the new hospital works set out below.
3.9 New Hospital Additional Works
As set out in previous Board of Directors reports, several capital
expenditure projects are underway in the New Hospital. These
include:
•
•
•

£3 million post completion variations work.
Installation of the Patient Entertainment system.
One-off payments to the PFI operator for installation of the ICT
infrastructure into the New Hospital.

To date £3.2 million has been incurred on these works in the current
financial year. All of these projects are coming to an end. There may
be a residual of payments due in 2011/12 depending on progress of
works and speed of invoicing in the last few months of the current year.
This expenditure is being covered by under spends on retained estate,
pharmacy and laboratories capital budgets as set out above.
3.10 Expenditure Summary & Forecast
Capital expenditure to the end of third quarter (April – December 2010)
was £20.198 million. This continues to be ahead of the year-to-date
budget reflecting the significant investment in major medical
equipment, replacement equipment and new hospital works all
incurred in the first two quarters of the financial year.
Capital expenditure is forecast to be £23.8 million at the end of the
2010/11 financial year, in line with the approved budget.
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4.

Capital Budget Funding
The current £23.789 million budget was approved by the Board of Directors
in April 2010. A draft capital plan for 2011/12 and beyond is nearing
completion and will be included in both the 2011/12 financial planning
reports to be presented to the Board of Directors in February and April
2011.
All the capital expenditure in 2011/12 is funded from the Trust’s internally
generated cash. No external funding is anticipated in 2010/11.

5.

Conclusion
Capital Expenditure at the end of the third quarter (April to December 2010)
was £20.198 million; capital expenditure is forecast to be in line with the
£23.789 million budget by the end of the financial year. Monthly updates are
contained in the monthly Finance and Activity reports presented to every
Board of Directors meeting. A more detailed update is scheduled for April
2011 which will include a summary of 2010/11 expenditure and the 2011/12
plan for approval.

6.

Recommendations
The Board of Directors is requested to:
Note the expenditure to date against the 2010/11 Capital Programme.

Morag Jackson
New Hospital Project Director
27 January 2011
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UHBFT CAPITAL PROGRAMME

APPENDIX A

2010/11 Capital
Budget
Brought Forward
1,588,045
Retained Estates - Various Works
2,225,000
Retained Estates - Plaza Redevelopment
1,600,000
Retained Estates - Wolfson Building Refurb
1,450,000
Equipment - NHS Supply Chain Package
9,032,029
Equipment - Catering New Hospital
550,000
Equipment - Breast Screening Equipment
500,000
Equipment - Ophthalmology Strategy (Vitreoretinal Surgery) 400,000
Equipment - Rolling Replacement Programme
1,750,000
Equipment - Replacement Scopes
850,000
ICT - Trust Works Retained
674,515
PACS
250,000
Modernisation Fund
300,000
Chief Operating Officer Discretionary
300,000
IMT - Replacement & Modernisation
570,000
IMT - Additional Capacity
200,000
Equipment - Replacement Items Other
350,000
Equipment - Other Major Medical
600,000
Modernisation - Pharmacy Automation
1,600,000
Modernisation - Laboratory Automation
1,000,000
SUB TOTAL
Cash Management (Expected Project Slippage)
SUB TOTAL

25,789,589
-2,000,000
23,789,589
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Approved
Retained Estate & New Hospital White Space Jan 2009
New Hospital Business Case June 2006
Wolfson Building Refurbishment Report July 2009
Major Medical Business Case May 2008
New Hospital Business Case June 2006
Chief Executive Advisory Group March 2010
May 2009 Chief Executive Advisory Group
Chief Operating Officer Group May 2010
April 2010 CEAG Meeting
New Hospital Business Case June 2006
PACS Business Case April 2008
Items to be approved in line with Trust Standing Orders
Items to be approved in line with Trust Standing Orders
More Details to be provided in next Capital Report
Items to be approved in line with Trust Standing Orders
Items to be approved in line with Trust Standing Orders
Business Case To Be Completed
Business Case To Be Completed

Lead
Various
Ray Shillam
Ray Shillam
Ray Shillam
Morag Jackson
Morag Jackson
Mike Hallissey
Stewart Messer
Amanda Hill
Steve Chilton
Paul Brettle
Kevin Bolger
Kevin Bolger
Steve Chilton
Steve Chilton
Morag Jackson
Morag Jackson

