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Title:

CAPITAL PROGRAMME UPDATE REPORT

Responsible Director:
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Steve Clarke, Corporate Finance Manager, ext. 53854

Purpose:

To update the Board of Directors on 2013/14 capital
expenditure.

Confidentiality
Level & Reason:

None

Annual Plan Ref:

Relevant to all strategic aims

The 2013/14 capital budget is £14.24m including
£3.91m of externally funded projects.
Actual capital expenditure in the first six months of
2013/14 was £5.91m.
All major projects are proceeding as planned with no
significant slippage being reported to date.

Key Issues
Summary:

The Board of Directors is requested to:
Recommendations:

Signed:

1. Note the £5.91 million expenditure against the
2013/14 capital programme.

Morag Jackson

Date:
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16th October 2013

UNIVERSITY HOSPITALS BIRMINGHAM NHS FOUNDATION TRUST
BOARD OF DIRECTORS
THURSDAY 24 OCTOBER 2013
CAPITAL PROGRAMME UPDATE REPORT
PRESENTED BY DIRECTOR OF PROJECTS
1.

Purpose of the Report
This report summarises the Trusts capital expenditure in the first six months
of the 2013/14 financial year (April-September). It includes progress
updates on the major capital projects and summarises the impact of capital
investments on the Trusts cash balances.

2.

2013/14 Year To Date Expenditure Summary
Actual capital expenditure as at 30th September was £5.91m as shown
below:
Table 1: Summary 2013/14 Capital Programme Budget & Expenditure

Brought Forward Schemes
Estates – Retained Buildings
Estates – New Hospital
Equipment - Rolling Replacement
Equipment - Lin Acc replacement
Equipment - Business Cases & Other
COO Discretionary & Modernisation
ICT replacement & specific projects
Donated Assets (inc. Cyberknife)
TOTAL
3.

2013/14
Annual
Budget
£m
0.20
4.43
0.54
2.30
1.56
1.30
0.30
1.10
2.51
14.24

2013/14
Expenditure
To Date
£m
0.30
1.15
0.16
1.28
0.00
0.25
0.10
0.36
2.30
5.91

2013/14 Programme Update
3.1 Brought forward from previous years (Budget: £0.20m)
This relates to several items of equipment approved in 2012/13 but not
delivered until April or May of the current financial year.
3.2 Estates Projects (combined Budget: £4.97m)
Planned projects in 2013/14 include:

Page 2 of 5

£0.93m Radiopharmacy Refurbishment.
£0.50m Room 7 Linear Accelerator bunker refurbishment.
£1.60m East block refurbishment including the new short stay
theatre capacity and additional office space and
£1.40m for advanced works and decanting North Block to facilitate
the development of an Institute of Translational Medicine (ITM)
£0.54m for new hospital lifecycle and variation works.
Radiopharmacy contractors started on site in October 2013 and are
expected to complete works in January 2014 and tender prices have
recently been received the Linear Accelerator works. To date, no costs
have been incurred on these projects.
Work to create the short stay theatre facility in the East block has been
completed, the office refurbishment and ICT cabling work in the same
block is being undertaken at present. Contractors have recently
started on site to undertake advanced works necessary for the
Institute of Translational Medicine (ITM).
To date £1.31m has been incurred on these estates projects, this will
increase significantly over the remaining months as contractors
invoices for Radiopharmacy, East block offices and North block
advanced works are received.
3.3

Equipment (combined budget £5.16m)
The approved 2013/14 capital programme includes the following;
£2.30m for the replacement of existing medical equipment such
as anaesthetic machines, defibrillators, ventilators, operating
tables, slit lamps and a heart and lung perfusion system.
£1.56m for the replacement of a Linear Accelerator.
£1.30m for additional equipment identified in approved business
cases (e.g. cardiac surgery and ophthalmology strategy) and
agreed developments (e.g. day surgery and critical care
expansions).
Actual equipment expenditure in the first six months of the financial
year has been £1.53m. Purchase orders have been raised for
replacement medical equipment, the Linear Accelerator and
equipment required for the East block approved by Star Chamber
meetings. Expenditure will continue to be incurred as items are
delivered on site.

3.4

ICT Replacement and Modernisation (budget £1.10m)
The £1.10m ICT budget reflects the minimum budget requirement to
fund a range of projects identified by the Director of IT services. The
budget includes server replacement, storage area network upgrades,
business continuity and backup investment and data security projects.
To date £0.36m has been incurred with orders placed for a further
£0.25m due for delivery in October and November. The remaining
budget expected to be utilised over the remaining months of the
financial year.
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3.5

Modernisation & Chief Operating Officer’s fund (budget £0.30m)
In line with previous years, a £0.30m budget has been included in the
approved capital plan for the unplanned replacement of equipment or
the purchase of new equipment to improve service delivery or release
revenue cost savings. To date £0.10m has been incurred.

3.6

Unallocated (£0.30m)
The approved capital programme included an unallocated budget of
£0.30m to fund capital investment identified during the year. In
September, this has been allocated as follows;
£100,000 East Block additional works (recovery area etc.)
£100,000 East Block theatres equipping.
£100,000 Equipment replacement scopes programme.

3.7

Donated Assets (£2.51m)
The 2013/14 capital programme includes £2.51m of assets to be
funded from QEHB Charity and donated to the Trust. The bulk of this
relates to the Cyberknife machine with the balance to cover any other
asset donations funded by the QEHB Charity. To date £2.30m has
been recognised in relation to the Cyberknife machine which was first
used for patient treatments in June.

3.8

Year To Date Summary
Total capital expenditure in the first quarter was £5.91m of which
includes £2.30m for the Cyberknife donated asset. Capital project
expenditure is broadly in line with plan at this stage of the year,
however expenditure is expected to increase over the next quarter as
works projects progress and medical equipment (replacement and
East block growth) is delivered. At this stage, it is anticipated that
actual capital expenditure in 2013/14 will be in line with or marginally
above the approved budget this financial year.
The capital programme needs to be updated to reflect the purchase of
a Da Vinci robot (£1.6m) approved by the September Board of
Directors. At this stage, there is some uncertainty over the timing of the
delivery of the replacement Linear Accelerator (£1.6m) approved for
this year. If operational requirements mean the Linear Accelerator is
not delivered until April 2014, there will be no requirement to increase
the capital programme.
In the next quarterly update will provide a forecast of the outturn capital
expenditure and a further update on the key capital projects.
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4.

Capitalised Payments and Sources of Funding
In addition to the traditional capital expenditure outlined above, the Trust
incurs two further capital payments not shown in the monthly Income and
Expenditure report to the Board of Directors. These both relate to the New
Hospital, in 2013/14 these additional costs are projected to be;
A. £11.80m for the repayment of the finance lease creditor, effectively
the annual repayment of the capital element of the PFI lease and
B. £2.35m for new hospital lifecycle payments.
When added to the capital projects budget outlined above, the overall cash
flows relating to capital investments in 2013/14 are;
Table 2: 2013/14 Capital Expenditure & Funding
2013/14

Q2 Plan

Q2 Actual

£’million

£’million

£’million

Capital Programme Expenditure

-14.24

-6.10

-5.91

New Hospital Capital Payments

-14.14

-6.97

-6.97

Sub Total Capital Expenditure

-28.38

-13.07

-12.88

External Funding: QEHB Charity

2.50

2.30

2.30

External Funding: Central Govt Grant (ITM)

1.40

0.20

0.10

Trust Funding: 2013/14 Depreciation

20.00

10.00

9.70

Trust Funding: 2013/14 Annual Surplus (1)

1.40

0.70

0.95

Net Capital Funding

25.80

13.20

13.05

Net Cash Inflow / (Outflow)

-3.08

0.13

0.17

Capital Funding & Expenditure

Note: Trust actual 2013/14 planned surplus is £3.90m including £2.50m donated income
which is included in the external funding line within this table.

To maintain the Trusts overall level of cash balances, total capital
investments need to broadly match the sources of capital funding. Table 3
shows a planned net cash outflow of (£3.08m) for the 2013/14 financial year
based on the depreciation and annual surplus contained in the Trusts
annual financial plan. The actual cash impact of capital expenditure at the
end of Q2 was a positive cash inflow of £0.17m, this is marginal higher than
planned due to lower depreciation and a slightly higher than planned surplus
year to date.
5.

Conclusion
Capital project expenditure of £5.91m has been incurred during the first six
months (April-September) of the financial year. Capital programme
expenditure is expected to increase during quarter 3 (October to December)
as refurbishment projects are under taken and medical equipment is
delivered.

6.

Recommendation
The Board of Directors is requested to:
Note the £5.91m capital expenditure in the first six months of 2013/14.
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